
CBP2324-024 Obi Obi Creek  

THE Landholder owns a 13ha property at the head of the Obi Obi Creek catchment. The 
property is currently running between 10 to 15 head of cattle and has 300 m of frontage to Obi 
Obi Creek. Currently the livestock have unrestricted access to the riparian zone, relying on the 
Obi Obi Creek for water supply, resulting in bank erosion, damage to the riparian vegetation, 
weed proliferation, poor riparian buffers and delivery of nutrients and pathogens to Obi Obi 
Creek.   

The landholder has a long association with Lake Baroon Catchment Care Group as a contractor 
and understands the importance of protecting and enhancing riparian buffers. The Sayer 
property’s significance is increased by its location at the head of the Obi Obi Creek catchment 
and the linkage with the neighbouring project. 

Riparian fencing was installed in this first stage of what is a multistage project. Stage 2, 
2024/25, will incorporate an off-stream watering system and the revegetation of the fenced 
riparian zone. The project was identified as a Preferred Project in the LBCCG 2023/24 Annual 
Work Plan. 

The project deficit at the end of 2023/24 will be carried forward to 2024/25 and will likely be 
balanced from revegetation maintenance budgets. 

Budget vs Expenditure 

Budget Activity Expenditure 

$   10,000.00 Project management $   10,000.00 

$ 18,750.00 Fencing $   22,199.30 

$   28,750.00 Sub-total $   32,199.30 

$   28,750.00    Total $   32,199.30    

 Balance @30 June 2024 (carry forward to 2024/25) ($ 3,449.30) 

 Solar bore pump and OSW transferred to 2024/25 budget  

 

Planned Project Outputs v Actual 

Planned Activity Delivered 

650 metres Fencing 726 metres 



 

 



 

FIGURE 1: PADDOCK BEFORE FENCING 

 
FIGURE 2: RIPARIAN AREA FENCED. REVEGETATION AND OFF-STREAM WATER TO BE IMPLEMENTED IN 2024/25 

 


