



# Lake Baroon Catchment Care Group


SLAM March 2023

Matt Bateman



- Replacement planting and new revegetation of another 2000 trees
- Maintenance of all planted trees
- Preparing for stage two planting March to June
- Weed management on areas to be planted in 2023
- Weeks Road is with Seqwater property department for approval of the road closure application. Have commenced getting quotes to seal ( asphalt or bitumen) the existing road.
- Obi Obi concrete crossing planned for April/May after the wet season.
- Seqwater currently assessing fire risk/mitigation for the coming season possible control burns 2024.
- Planting stock- Due to seasonal conditions a full range of species will not be available for March planting. Currently discussing with Barung alternate plan and will adjust planting timing.






202122 under maintenance

202223 planting

Offset





Hardened access tracks









Maintenance on revegetation  
Eco Clear & Plant





Maintenance on revegetation  
Eco Clear & Plant





New planting





Seed collection










Image: Julie Kenny